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October 2, 2025  

Via Electronic Filing 
 
Daniel Keleher, Esq. 
Presiding Officer 
Energy Facilities Siting Board 
One South Station, 5th Floor 
Boston, MA 02110 
 
 RE: SouthCoast Wind Energy LLC, EFSB 21-03/D.P.U. 21-142/21-143 

Dear Presiding Officer Keleher: 

As requested by the Massachusetts Energy Facilities Siting Board (EFSB or Board), 
SouthCoast Wind Energy LLC (SouthCoast Wind) is continuing to provide updates to the Board 
approximately every forty-five days on the status of its transmission connector project 
interconnecting in the Town of Falmouth. SouthCoast Wind filed its most recent update on August 
18, 2025.    

Please be advised that due to several factors, including the ongoing uncertainty at the 
Federal level, SouthCoast Wind has decided not to progress its Falmouth queue position to the 
new FERC Order No. 2023-compliant interconnection process (i.e., Transitional Cluster Study), 
which is expected to begin on October 10, 2025. As a result, SouthCoast Wind had no choice but 
to withdraw the queue position from ISO New England (ISO-NE) effective October 1, 2025. 
SouthCoast Wind will instead have the opportunity to re-enter the interconnection queue in a 
subsequent Cluster Study cycle starting October 2026. Therefore, SouthCoast Wind will be filing 
a motion to formally withdraw its Falmouth Connector petitions filed with the EFSB.   

 
Importantly, SouthCoast Wind continues to view Falmouth as a potential connection point 

to the regional electric grid for its remaining capacity - a second 1,200 MW project. SouthCoast 
Wind will keep the EFSB informed if and when it is able to return to the EFSB with an updated 
petition for SouthCoast Wind Project 2 in the future. SouthCoast Wind will continue to engage 
with the Town of Falmouth as updates occur that impact the Town and community members.  
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 The SouthCoast Wind team sincerely appreciates the EFSB’s patience and flexibility to 
allow us to provide these update letters as we progressed development of the Falmouth Connector 
Project. Please do not hesitate to contact the undersigned or SouthCoast Wind directly, should you 
have any questions about the contents of this letter. Please include this letter in the EFSB and 
Department dockets listed above. 

 

Sincerely, 

 

 
Eric K. Runge 

 
cc: Service Lists 

Andrew Greene, EFSB 
Joan Evans, EFSB 
Wayne Wang, EFSB 
Smitha Divakar, EFSB 
Mark Marini, DPU 
Yonathan Mengesha, EFSB 
Kathleen Freeman, SouthCoast Wind Energy LLC 

 


