Massachusetts Electric Company and Nantucket Electric Company d/b/a National Grid, D.P.U. 20-75

January 28, 2022 Request for Information

Information Request 2 Date: February 4, 2022 H.O.: Katie Zilgme

Page 1 of 1

## <u>Information Request 2</u>

## Request:

Provide the expected timeline for submission of a CIP for each eligible group study, including a final deadline in compliance with the requirements of D.P.U. 20-75-B. As part of your response, provide a detailed explanation for the determination of each timeline including why the timeline meets the requirements set forth in D.P.U. 20-75-B.

## Response:

Below are expected timelines for submission of a CIP proposal for each eligible Group Study. The Company intends to submit each such CIP proposal within 40 business days after the Completion Date for the Group Study in compliance with the timeline requirements of D.P.U. 20-75-B. The Company will make all efforts in its control to advance submission of CIP proposals, as well as to work on various CIP proposal components concurrently while the Company identifies scope, cost and construction schedules for each eligible Group Study. Where feasible, the Company may submit CIP proposals for multiple Group Studies at the same time, in separate dockets.

Group Study	Notification to Affected Interconnecting Customers: Company notifies Group Study whether Company will file a CIP proposal	Company's Estimated CIP Proposal Filing Target Date (if eligible)	Estimated CIP Proposal Final Deadline as Per D.P.U. 20-75-B (40 Business Days from notification to affected Interconnecting Customers, i.e., Group Study members)
Shutesbury	3/30/2022	5/12/2022	5/25/2022
Webster- Southbridge- Charlton	8/2/2022	9/14/2022	9/27/2022
Ayer-Clinton	8/2/2022	9/14/2022	9/27/2022
Millbury Grafton	8/16/2022	9/28/2022	10/12/2022
Barre-Athol	11/2/2022	12/16/2022	12/30/2022
MPL -East	11/2/2022	12/16/2022	12/30/2022
Gardner- Winchendon	11/18/2022	1/4/2023	1/18/2023
Spencer -Rutland	11/23/2022	1/9/2023	1/25/2023